

SOC Monitoring Project Progress Tracker

Project: Design and Implementation of a SOC Monitoring System Using pfSense Firewall and Splunk Enterprise

Weekly Goal Summary

- **Week 1:** Infrastructure ready (pfSense, Web, Splunk)
- **Week 2:** Network + Website fully working
- **Week 3:** Logs flowing into Splunk + dashboards
- **Week 4:** Testing, documentation, presentation

Member	Role
CHHON SOCHEAT	Project Lead / Architect
PENCHANTHAN VITHATTHAI	Network & Firewall Engineer (pfSense)
PENG SEYHA	System & Web Server Engineer
PUM CHAMNAN	SOC Analyst (Splunk)

Week 1 – Infrastructure Setup

No	Activity	Owner	Status	Evidence	Remark
1	Define project scope	Socheat	☐ Not Started ☐ In Progress ☐ Done	Doc	
2	Design network architecture	Socheat	☐ ☐ ☐	Diagram	
3	Create project timeline	Socheat	☐ ☐ ☐	File	
4	Install pfSense	Vithatthai	☐ ☐ ☐	Screenshot	

No	Activity	Owner	Status	Evidence	Remark
5	Configure WAN/LAN	Vithatthai	☐ ☐ ☐	Screenshot	
6	Configure DHCP	Vithatthai	☐ ☐ ☐	Screenshot	
7	Deploy Web Server (Ubuntu/Windows)	Seyha	☐ ☐ ☐	Screenshot	
8	Assign Static IP (192.168.1.110)	Seyha	☐ ☐ ☐	Screenshot	
9	Install Splunk Enterprise	Chamnan	☐ ☐ ☐	Screenshot	
10	Configure Splunk Storage	Chamnan	☐ ☐ ☐	Screenshot	

Week 2 – Configuration Phase

No	Activity	Owner	Status	Evidence	Remark
11	Configure Firewall Rules	Vithatthai	☐ ☐ ☐	Screenshot	
12	Configure NAT	Vithatthai	☐ ☐ ☐	Screenshot	
13	Block unauthorized traffic	Vithatthai	☐ ☐ ☐	Test Result	
14	Install Apache/Nginx/IIS	Seyha	☐ ☐ ☐	Screenshot	
15	Deploy sample website	Seyha	☐ ☐ ☐	Screenshot	
16	Install Splunk Universal Forwarder	Seyha	☐ ☐ ☐	Screenshot	
17	Configure log forwarding to 192.168.1.120	Seyha	☐ ☐ ☐	Test Result	
18	Verify Splunk receiving port (9997)	Chamnan	☐ ☐ ☐	Screenshot	

Week 3 – Monitoring & SOC Setup

No	Activity	Owner	Status	Evidence	Remark
19	Verify log ingestion in Splunk	Chamnan	☐ ☐ ☐	Screenshot	
20	Create dashboards (Source IP)	Chamnan	☐ ☐ ☐	Dashboard	
21	Create dashboards (Top Visitors)	Chamnan	☐ ☐ ☐	Dashboard	
22	Create dashboards (Failed Access)	Chamnan	☐ ☐ ☐	Dashboard	
23	Create alert: multiple failed login	Chamnan	☐ ☐ ☐	Screenshot	
24	Create alert: suspicious IP activity	Chamnan	☐ ☐ ☐	Screenshot	
25	Integration testing (end-to-end flow)	Socheat	☐ ☐ ☐	Test Report	

Week 4 – Testing & Delivery

No	Activity	Owner	Status	Evidence	Remark
26	End-to-end system testing	All	☐ ☐ ☐	Report	
27	Firewall validation testing	Vithatthai	☐ ☐ ☐	Report	
28	Web log generation test	Seyha	☐ ☐ ☐	Report	
29	SOC monitoring report	Chamnan	☐ ☐ ☐	Report	
30	Final documentation review	Socheat	☐ ☐ ☐	PDF	
31	Prepare presentation slides	Socheat	☐ ☐ ☐	PPT	
32	Final demo rehearsal	All	☐ ☐ ☐	Meeting note	

Week 4 Target

- ☒ Project ready for presentation and demonstration

Overall Project KPI Dashboard

Deliverable	Target	Status
pfSense Deployment	100%	☐
Website Deployment	100%	☐
Splunk Deployment	100%	☐
Log Collection	100%	☐
Dashboards	4 Completed	☐
Alerts	2 Completed	☐
Documentation	100%	☐
Final Presentation	Ready	☐

Status Legend

- ☒ Done
- ☐ In Progress
- ☐ Blocked
- ☐ Not Started